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There are no tems to show in this view of the "Tasks" list. To add a new item, dick "New”.
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There are no items to show in this view of the “Project Documents Library™ document kibrary. To add a new tem, cick “Hew” or
“Upload™.
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URL Department Site Department Manager Notes
State PMO Stata PMO Bangart, Anita
AmsE amsE Stuart, Tammy
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Project Summary

Project Project Start Date Project End Date % Complete Project Manager Risk Status lssue Status Schedule Status Budget Work Status
Access Cantrol and Verification Project 10/1/2013 8:00 AM 3/31/2014 5:00 PM 36.00% ¥ Keaster, Miranda (] L] @ 1]
AMSE Office 1/24/2014 1:37 BM 1/24/2014 1:37 PM 0.00% Burchett, Michele ] L] [ <@
Elactronic Records Managamant Broject 6/18/2013 11:00 AM 1/25/2014 5:00 AM 92.00% ¥l keastar, Miranda @ L] 5] <@
Entarprise Risk Assessmant 12/2/2013 8:00 AM 12/31/2014 5:00 BM 17.00% ¥ Dougharty, Thomas (Tab) @ @ @ [
Load Balancar Replacament Projact 11/24/2013 8:00 AM 7/1/2015 8:00 &AM 0.00% ¥ Stuart, Tammy [~] [+] g (]
Montana Data Portal 1/1/2014 8:00 AM 12/30/2014 5:00 PM 1.00% #l Dougherty, Thomas (Tab) ] [ 1] []
PM Farm Implementation 3/22/2011 8:00 AM 7/1/2015 8:00 AM 2.00% @ [ (%] 1]
PMO Office 1/21/2014 2:52 PM 1/21/2014 2:52 PM 0.00% @ [ @ 1]
POE Update 1/10/2014 8:00 AM 8/25/2014 8:00 AM 3.00% # pougherty, Thomas (Tab) ] @ [ [
Sam Optimization Toal Project 7/22/2012 4:00 BPM 9/1/2014 2:00 PM 53.00% ¥ Keaster, Miranda ] [ @ (<]
SITSD Billing System Replacement Project 2/29/2012 8:00 AM 11/1/2014 5:00 PM 51.00% ¥ stuart, Tammy ] ] @ (]
et
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[ PMO -4 (36.36 %) [JAMSB-2(18.18 %) [ FMSB-1(9.09 %) EINTSB-1(9.09 %)
B 1SSO-1(9.09 %) WATSB-1(8.09 %) []BSM-1(2.08%) [ Security - 2 (18.18 %) [11T- 7 (63,64 %) [ Finance- 1(9.08 %) [ Other - 1(2.00 %)




Projects by Bureau - Bamboo Data-Viewer Web Part - Projects by Purpose

Actions = prjTitle bureau Vi Actions »
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Implement PM

4(22.22 % Central into ETSB 0% [l [ ] [ ] 8 (34.44 %

production
@ ITPMO-2(11.11%) ¢ PMO-4(2222%) @ Null-5(27.78 %) Implement PM @ Strategic - 8 (44.44 %) @ Risk Avoidance - 2 (11.11 %)
© NTSB-1(556%) @ SDB-1(556%) @ P&ampPS -1 (556 %) Central into ETSB c0% [l [ ] m [ ] @ Maintenance - 1(5.56 %) © Efficiency - 1(5.56 %)
@ ENT-2(11.11%) @ ETSB-2(11.11%) production @ Mandate - 1 (5.56 %) @ Null - 5 (27.78 %)
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esource: Jessica Andrews

Q2 Budget Review

Drug ROUSO Research 06/16/2010 02:00 PM  D07/0Z/2010 04:00 PM
Research Funding Budpet Rewvew Orug ROUSD Research 06/16/2010 02:00 AWM 06/16/2010 02:00 PM [}
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Eamboo Alert Plus Web Part

; Alert on all items in a list, items in
I save and Close % Go Back to Alert List a specific list view, or create vour

own list of alert items.

Alert Title: [New and Updated Tasks
Status: i@ Enable @) Disable

Where do the Alert items reside? @ Sharepaint List or Library ) Bamboo List Rollup - Classic Edition ) Bamboa List Rollup Schema

What SharePoint Site stores the
alert List? 4 [ Load |
Example: http://bambocsolutions.com/sites/team OR /sites/team

‘Which List containg the items to S
alert on? LT

The "Alert List" used to generate alerts.

What triggers the alert? | & list itern is created or modified [«]

How often are e-mails sent? | Az Soon As Possible -]
[F] Combine multiple alerts into summary notification

Which items in the List generate ) All ltems @ Items in a List View ) Some Items (Advanced)
an alert?

List View: [ Active Tasks
MName of the Alert List View to us=. If specfied, the View F
of ILEMms.




